



March 29, 2021

Lowell High School Project
Weekly Construction Impact Narrative
For the Week of – 03-29-2021

Current Phase – 1- Building E - Gymnasium Wing

Anticipated impacts for the week starting 03-29-2021 and ending 004-02-2021

- Excavation and soils export will be ongoing but is winding down significantly as it relates to Phase 1 – soils testing continues – trailer dumps will be entering and exiting from Arcand Drive during agreed upon hours. This will impact Father Morrisette Blvd minimally and details and flagmen will be provided to ensure public safety.
- Concrete Foundations will be ongoing as well. Thus – concrete Redi-mix trucks and concrete pumps will be utilized – currently planned for 03-29/30 and 04-01-2021. These operations will impact Father Morrisette Blvd minimally and details and flagmen will be provided to ensure public safety.



Sincerely,
Mike Moore
General Superintendent - Suffolk



Northeast
65 Allerton Street
Boston, MA 02119

617.445.3500
suffolk.com

